INFORMATION TECHNOLOGY SERVICES BRANCH
STATUS REPORT
December 7, 2005

Pension System Resumption | 02/09/05 | 06/30/09 Activity Est. Date Actual/Planned
(PSR) Project (Subject @ Original schedule
to Release RFP 09/30/05 09/22/05 assumed two QBPs
selected would qualify for the
proposal Initial Draft Proposal 12/30/05 12/08/05 Final Proposal phase.
timeline) We currently have
Final Draft Proposal ~ 03/31/06 06/30/06 @ three QBPs who have
submitted Final Drafts.
Award Contract 06/01/06 09/30/06 ©
®) Contract negotiation
QBP Start Date 07/01/06 10/30/06 Team requested

additional time for
contract negotiation
and decision making
activities in order to
mitigate ambiguities in
the contract language,
ensure tighter contract
controls, and reduce
overall project risk




